
ADAIR COUNTY 

PROJECT DEVELOPMENT BOARD 

MINUTES 

APRIL 29, 2008 

 

 

The Adair County Project Development Board met in regular session on Tuesday, April 

29, 2008 at 5:30 CST in the basement of the Adair County Annex Building.  Board 

members present for the meeting were Judge Executive Ann Melton, Circuit Clerk 

Dennis Loy, Magistrate Billy Coffey, Attorney Marshall Loy, and AOC Representative 

Doug Teague.  Circuit Judge James Weddle was absent from the meeting.  Ronnie 

McCall, project manager with AOC was also absent from the meeting. 

 

The first item on the agenda was approval of the minutes of the March 25, 2008 meeting.  

Marshall Loy made the motion to approve the minutes as presented.  Doug Teague 

seconded the motion. The vote was unanimous for approval. 

 

Construction Manager Report was the next item of business on the agenda.  Jeff Cook 

with Branscum Construction reported that 70% of the footing and foundation had been 

completed and expected to be 100 % complete with this in approximately 3 weeks.  The 

first load of steel will be delivered around June 1
st
 and 98% of the storm drain was 

complete. 

 

Architect Report was next on the agenda.  Mr. Bing Ewen brought brick samples to begin 

looking at.  Some discussion was made regarding the brick and it was decided to have 

larger panels of brick constructed for a better view. 

 

Other business was next on the agenda.  Approval of bills was left off of the agenda and 

needed to be discussed at this time.  Bills presented for payment are: 

 $18,123.07 to KACo for the builders risk insurance 

 $  9,814.00 to Pyles Concrete for purchase orders 

 $336,881.81 to Branscum Construction for Contractor payments 

 

Marshall Loy made the motion to approve the bills for payment.  Dennis Loy seconded 

the motion.  The vote was unanimous for approval. 

 

At this time, Dennis Loy asked the board if it would be possible to hold the next meeting 

in the construction managers trailer at the job site.  It was decided to advertise a special-

regular meeting for May 27, 2008 at 5:30 CST to change the meeting place to the 

construction site. 

 

With no further business to discuss, Billy Coffey made the motion to adjourn.  Dennis 

Loy seconded the motion.  The vote was unanimous for approval. 

 

Respectfully Submitted 

Gale Cowan 


